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FA-TRMONT COKE WORKS ' ^
FAIRMONT, MARION COUNTY, WV 26554 ' • "
CERCLA REMOVAL ACTION
ATTN:; DENNIS CARNEY,( CHARLIE KLEEMAN, ERD/OERR

I, SITUATION (SATURDAY, 12/02/95, 1800 HOURS)
A. PERSONNEL ON SCENE: EPA-1, ERCS-15, SATA-2;
B. WEATHER ON SCENE: WARM, SUNNY, HIGH TEMP. IN LOWER

" • • ' . '60S* ; ' ' . • ' " • • • ' - . :• . ' . . • . . ' , , . . ; • ' - ' • " ,
C. AGENCY . COSTS AS OF C^O.B. 12/02/95 CEILING

EPA (DIRECT) $ 186,097 $ 200,000
, EPA (INDIRECT) 295,929 360,000

SATA ; 532,417 685,000
ERGS 6,022,902 / 8,005,114

.' ; ' , ' . •' . .OTHER '' . . , • ' ' • ' ' ..'•.•:•-. - _ . . , . , -
UNALLpCATED 3,953,080

$7,037,345 $13,203,194

D. OSC HESTON ON SITE TO DIRECT REMOVAL ACTIVITIEŜ

II. ACTIONS TAKEN / ' ,'
A. ERCS STAGED APPROX. 2,000 TONS OF SOLIDIFIED SLUDGE

MATERIAL FROM OX POND #2 TO OX POND *1, FOR SCHEDULED
T&D OP5 ON 12/04/95. TO DATE APPROX. 3,000 TONS OF OX
POND |2 SLUDGES ARE STOCKPILED AT OX POND #1. AN
ADDITIONAL 500 TONS OF OX POND #2 SLUDGE MATERIAL IS
AWAITING TRANSPORT TO OX POND #1. ;

B. ERCS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT
OX POND #2.

C. ERCS RECEIVED FOUR LOADS OF LIME AND THREE LOADS OF
KILN DUST. \ ^_

D. ERCS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST
CLOUDS FROM SOLIDIFICATION OPERATIONS.

v E. ERCS DECONNING EQUIPMENT IN PREPARATION FOR DEMOBE.
F. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.

III. FUTURE PLANS ^, "i , "
A. ERCS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX

POND #2 MATERIALS.
B. T&D IS TO RESUME TOMORROW. '
C. ERCS TO CONTINUE PUMPING WATER FROM OX PONDS #1 AND #2

, •••' INTO DROP BOX #3 AS NEEDED.
^ D. ERCS TO CONTINUE DECONNING EQUIPMENT FOR DEMOBE.

JERRY HESTON, OSC
U.S. EPA - REGION III
PHILADELPHIA, PA' '
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